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STAT

HEADQUARTERS OPERATIONS, MAINTENANCE
- AND ENGINEERING DIVISION, OL
WEEKLY REPORT PERIOD ENDING 22 AUGUST 1984

I. Progress Report on Tasks Assigned by DCI/DDCI:

No tasks assigned during this reporting period.

II. Items/Events of Major Interest:

a. ‘Hydraulic Barricades: The third barricade has been
installed at the Route 1235 Entrance to the Headquarters
Compound. Delta Scientific Corporation has indicated that the
remaining five barricades will be shipped within the next two
STAT weeks.

b. . Cafeteria Renovation: The due date for bids for
renovations to the North and South Cafeterias at Headquarters
Building has been extended to 5 September, and the work
completion schedule has been extended from 60 to 120 days.

c. Temporary Relocation of National Intelligence
Officers: Drawings for the temporary relocaton of National
Intelligence Officers from Room GH62 to Room 6C19, Headquarters
Building, have been completed and issued to. the Operations and
Maintenance Branch (0§MB), Headquarters Operations, Maintenance
and Engineering (HOME) Division, OL, on 20 August 1984,

d. Missing Transceivers and Battery Chargers: On
15 August 1984, Depot Manitest F17-84226-404 had one piece
weighing 26 pounds and measuring 12" x 12" x 18" containing
transceivers and battery chargers which was signed for by an
employee of the Building Services Section, Special Services
Branch, HOME/OL, and is now missing. A thorough search is
presently underway.

e. Renovations for Return of the Office of Soviet
Analysis (SOVA):

4E Corridor: New consfruction is 75 percent

STAT complete. ] |
STAT \ \ The contract is being
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prepared for signature by the contractor. The contractor will
work Saturday and Sunday, 25 and 26 August, and all work is
expected to be completed by 29 August 1984.

SE Corridor: The contractor is continuing demolition
as space becomes vacant. A cost proposal in the amount of
$461,769.00 was received from the contractor on 13 August 1984,
and contract documents are being prepared.

f. Replacement of #4 Vepco Transformer: Work is
progressing to replace #4 Vepco transformer, rated
88MVA-230/34.5KV. The established schedule is as follows:

Monday, 20 August Load Disassembled Transformer
Tuesday, 21 August Haul Transformer to Railroad
Wednesday, 22 August Load Disassembled Replacement
at Franconia Substation
Thursday, 23 August Haul Replacement Transformer into
: CIA Substation '

Friday, 7 September Complete Installation, Testing, and
, Initiate Service. (approximate date)

g. Relocation of #1 Transformer: Work is progressing on
the relocation of our ¥1 transformer, rated 3,750KVA- '
13.2/4.16KV. On Monday, 20 August 1984, the transformer was
removed from service and all power cables disconnected. When
all control wiring and equipment has been cut loose, the unit
will be lifted to its new foundation, and recabling and
reconnection will take place.

h. Street Lighting: All street lighting circuits were
turned over to the New Building Project Office (NBPO) on
1 August 1984. A bushing for Circuit 4's transformer is still
on order, and it will be installed by the contractor for
Engineering and Construction Branch (E§CB), HOME/OL, upon .
receipt. The work on the transformer will not interfere with
construction by the George Hyman Construction Company.

i. Pedestrian Tunnel Repairs: An on-board review
meeting with the A-E and various Headquarters representatives
was held on 15 August 1984, The second submittal (100 percent
design drawings and specifications) is due on 30 August 1984.

j. Headquarters Compound Domestic Water Test: A water-
flow test on the Headquarters Compound underground domestic
water lines to test for their adequacy for fire protection is
scheduled for Wednesday, 22 August 1984, Representatives from
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Smith Hinchmann § Grylls Associates, Inc., will conduct the
test under a contract with E§CB/HOME., E§CB/HOME, Safety Staff,
and General Services Adninistration (GSA) personnel will assist
with the test.

The test will run from approximately 9:00 a.m.
through 4:00 It is anticipated all water flow to the site
will have to ge shut off for several 5 minute increments during
the day. Discoloration of the water will also probably result
from these tests.

k. Office of Communications (0C) Watch Office: The
construction contract for the OC Watch Office was awarded to
STAT W. M. Schlosser, Inc.,] }
STAT | The
o construction time period is 120 calendar days, which should
result in a construction completion circa 20 December 1984,

: A contract was awarded to Adler: 'Display Studio Inc.,
located in Baltimore, Maryland, for the new world map to be
STAT _ installed in the watch office for a cost of| \

1. O0SO Renovation: OC is scheduled to install a second
cable tray through the ground floor (0SO) area td be
renovated. OC had agreed to run this cable tray above ceiling
level to allow 0SO adequate ceiling height for their
'equipnent. 0C has recently indicated that there is a problem
in running this new tray as high as previously agreed. 0SO and
OC are currently working on this problem.

The 100 percent design package is scheduled to be
submitted for Government review on 21 August 1984, A
construction contract is scheduled to be awarded on this
project by 30 September 1984 to allow 0SO to use FY-84 funds.

m. South Basement Fan Room Renovation: Work Order
84-2914 was issued on 10 August 1984 to repair three sections
of split ductwork in the South Basement Fan Room. The split
duckwork is on the inlet side of return fans R-14 and R-17 and
allows the return air to be taken from the fan room instead of
the ground and first floors. This problem is a contributing
;ause of the return air flow problems on the ground and first

loors.

n. GA and GB Renovationsi A work order was issued on
10 August 1984 to replace a fire damper in one of the branches
of AC-21 in the South Basement Fan Room. - The fire damper was

ADMINISTRATIVE — INTERNAL USE OKLY

I A‘pprovéd For Release 2009/05/04 : CIA-RDP87-OO352ROOO100200012-3




Approved For Release 2009/05/04 : CIA-RDP87-00352R000100200012-3
ADHINISTRATIVE — INTERNAL USE ONLY

found closed in an investigation of air flow problems in GA and
GB corridors. The closed fire damper was completly blocking
flow to the above-mentioned areas.  E§CB personnel blocked the
damper open to allow airflow to GA and GB corridors, but the -
work needs to be done to insure fire stop capabilities.

o. Other Renovations at Headquarters Building: A speci-
fication package for renovations ot the 1lH Corridor is being
prepared for the Office of Central Reference, DI. The drawings
are currently in E&CB for review.

The Architectural Design Staff (ADS), HOME/OL, has
completed changes in the 7B Corridor renovation drawings for
the Office of Technical Service, DSET.

A member of ADS has reviewed the 50 percent
submission from Kidde, Inc., for renovations in the GH Corridor
for the Offlce of Current Productlon and Analytic Support
(CPAS), ,

GSA engineers finished their portion of work in Room
GH24 for DI/CPAS. This completes the project.

Because of incomplete drawings, GSA shops are
experiencing problems providing estimates to remove the light
fixtures, duct work, ceiling tiles, and grid in the GE Corridor
for the 0C. A meeting will be scheduled between .the GSA
Foremen, ADS, and E§CB.

The Central Distribution Frame expansion drawings for
Room GD-5309 for OC and the drawings for Room 6C19 for the
National Intelligence Council, DCI, were forwarded to GSA on
21 August 1984 for estimates WIth a firm completion date for
the construction of 31 August 1984,

p. Restriping and Renumbering Parking Area - Key
Building: On Saturday, 18 August 1984, the Carrier Maintenance
Section, with assistance from other O&MB personnel, completed
the renumbering and restriping of the garage area of Key
Building.

q. Snow Emergency Supplies: On 18 August 1984 snow
emergency supplies were moved from the Allied trailer to the
Sea Land vans placed at the Motor Pool complex. This enabled
us to return the trailer to Allied, thereby effecting a cost
savings.

r. Carpet Tiles for SOVA: Installation of carpet tiles
will begin on 24 August 1984 1n the SOVA area of the 4E
Corridor of Headquarters Building.
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s. Relocations: On 14 August 1984, Awards Branch,

" Employees: Services Division, Office of Personnel DA, was

m 1D70, Headquarters Building, \

on 15 August, Registry, Office of Global

Issues, DI and Information Resources Branch, Information

" Res nt Division, Office of Infornation Services,

DA, were ‘relocated : and
on 20 August an internal move for

| in Room 3C19, Headquarters Building, was nade.

t. Furniture: On 17 August 12 positions of furniture
were PTI's in| to make room for 54 pieces of
systems furniture. :

III. Signifiéant Events Anticipated During the Coming Weeks:

Somat Repairs: The Somat Corporation will do some
welding on the upper bowl of the Somat in BF- 40 Headquarters
Building, on 10 September 1984,

Acting Chief
Headquafters Operations, Maintenance
and Engineering Division, OL
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